Utilization of an oversight committee structure and project management processes in digital radiology operations.
This paper describes the Mayo Clinic Rochester Radiology electronic imaging organization and the processes adopted to manage electronic imaging-related requests and projects.